
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:00 AM
Run date

Time

Reviewer: Lai, Gary 07-Feb-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Travis, Mike
Diary #: 009 Date: 08-Feb-2010 Monday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: Over Time:

Const Calendar Day: 153

Inspection Type: No Inspection

Title: Consultant

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

MEP Charts - ZPMC
Fabrication
Continued updating the MEP tracking charts for the ZPMC fabrication shop drawings.
Working on the OBG Lift 13 & 14 Sections.
Scott Kennedy requested verification of these two sections.

***********************************************************************************
Shop Drawing Submittal
Status Meeting
Meeting held to cover the status of the ongoing submittals being reviewed by the Design Groups.

Updated the shop drawing listing of ongoing reviewing list and PB review status of the shop drawings.

********************************************************************************************************
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